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Construction Projects Update 

Department of Facilities Development & Management 

 



Purpose 

 

 

• To provide a current overview 

of the various projects being 

planned or constructed 

 

• Discussion of Architectural 

Change Order 



Presentation Outline 

  * Projects in Development 

 

  * Projects nearing Construction 

 

  *  Projects under Construction 

 

  *  Judicial Center Update by PPI 

 

   *  Architectural Change Order for Judicial  

  Center 
 

 



Facilities Update December 2010 

 

 

 

Projects in Development 



Historical Courthouse Renovation 

Project Description 
 

 Interior remodel of the 2nd through 

5th floor.  Remodeled space will 

house LCSO administrative and civil 

case staff members 

 

Current Status 

 
• Project is currently in design. 

 



Existing Judicial Center 

Renovation 

Project Description 

 

 Renovation of 2nd through 4th Floors of 

existing Judicial Center to house the 

State Attorney’s Office and the Public 

Defender’s Office 

 

Current Status 

 
• Project is currently in design. 
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Projects in Nearing Construction 



Animal Services Building 

Renovation 

Project Description 
 

 Project provides for the expansion 

of existing Animal Control Facility.  

Improvements include expanded 

parking, kennel area, and kennel 

support spaces. 

 

Current Status 
 

• Permitting Complete 

• On-Call Construction Manager 

currently bidding project 

 



Astor Substation Renovation 

Project Description 
 

 Removal of water damage mobile 

home portion of building.  Repairing 

and renovating existing site built 

structure 

 

Current Status 
• GMP submitted to the County for 

review 

 



Combined Fleet Operations 

Center 

Project Description 
 

 Creating of a consolidated Fleet 

Building.  Improvements include 

fully enclosing building, adding fire 

sprinklers, ventilation, and electrical 

improvements 

 

Current Status 

 
• Permitting Complete 

• On-Call Construction Manager 

currently bidding project.  GMP 

submitted to the County in 

December, 2011 

 



Emergency Communications & 

Operations Center 

Project Description 
 

 A joint use 911 

dispatch/communication center and 

Emergency Operations Center.  

Building approximately 27,000 SF. 

 

Current Status 
• On-Call Construction Manager 

bidding project.  

• Construction Manager currently 

bidding project.  GMP submitted to 

the County in early February, 2012 

 



#10 Astor Fire Station Mold 

Remediation 

 

 Project Description 

 
 This is a mold remediation project 

entailing the removal and replacement 

of ceiling tiles, drywall ceiling, 

ductwork, and insulation as well as 

providing modifications to the HVAC. 

 

Current Status 
• On-Call Construction Manager 

submitted GMP to the County 

• Contract documents and BCC agenda 

item being prepared 



#112 Clermont Fire Station Mold 

Remediation 

 

 
Project Description 

 

 This is a mold remediation project 

entailing the removal and replacement 

of ceiling tiles, drywall ceiling, 

ductwork, and insulation as well as 

providing modifications to the HVAC. 

 

Current Status 

 
• On-Call Construction Manager 

submitted GMP to the County 

• Contract documents and BCC agenda 

item being prepared 

http://www.lakecountyfl.gov/departments/public_safety/fire_rescue/station_location_map.aspx


Radio Operations Center 

Project Description 

 

 Providing interior build-out of currently 

owned building adjacent to the 

Industrial Park.  Building will house the 

Public Safety Communications section 

staff and will result in terminated lease 

space. 
 

Current Status 

 
• On-Call Construction Manager 

submitted GMP to the County 

• Contract documents and BCC agenda 

item being prepared 
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Projects in Construction 



Horticultural Learning Center 

Solar Pilot Project 

Project Description 

 

 EECBG Project that consists of adding 

solar blanket to the roof to provide 

alternative energy source 

 

Current Status 
 

• Project currently under construction 

• Project scheduled for completion in 

January 2012 

 

 
 



Leesburg Health Clinic 

Project Description 

 

 Interior renovation due to mold in 

building. 

 

Current Status 
 

• Project currently under construction 

• Project scheduled for completion mid 

December 2011 

 

 
 



Public Defender Building 

Reroof 

Project Description 

 

 Provide new roof and roof insulation to 

the building. 

 

Current Status 
 

• Project approved by BCC 

• Project anticipated to start in February 

2012 



Road Operations Center 

Expansion 

Project Description 

 

 Adding a 2,000 SF expansion to the 

existing building (1,000 SF Office 

Space & 1,000 SF Storage space) 

 

Current Status 

 
• Project approved by BCC 

• Notice  to Proceed issued to 

contractor.  Completion date April, 

2012 



Southlake Health Clinic Building 

Project Description 

 

 Building a building shell for new Health 

Department in South Lake County. 

 

Current Status 

 
• Shell to be completed by end of December 

2011 

• Stakeholders coordinating interior build-

out 



Tourist Welcome Center 

Renovation 

Project Description 

 

 Remolding existing Tourist Welcome 

Center Building to accommodate the 

addition of the Business Development 

Center. 

 

Current Status 

 
• Project is currently under construction 

• Change Order has been requested for 

needed fire safety improvements.  After 

Change Order review, BCC agenda item 

will be prepared. 



Judicial Center Expansion 

Project Description 

 

 Building a 168,000 SF expansion to 

the existing Judicial Center 

 

Current Status 

 
• Under construction.  Completion 

scheduled for summer of 2012. 

 

• Update by PPI 



Thank you. 



Lake County Judicial Center Expansion-Phase 2 

Construction Update  

December 20, 2011 

Judicial Center - Phase II 

Construction Started July, 2010 



Lake County Judicial Center - Phase 2 

Schedule Milestones 

 Permanent Power to Building – January 2012 

 HVAC Start Up – February 2012 

 Substantial Completion Main Building – July 2012 

 Round-a-bout Timeframe – January 2012– June 2012 

 Substantial Completion Area C – March 2013 
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Construction Update – December 20, 2011 

 



Site Plan 

Lake County Judicial Center Expansion-Phase 2 

Construction Update – December 20, 2011 

 



Site Aerial - December 1, 2011 
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Southwest Elevation 
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North Elevation 
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Jury Assembly 
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South Breezeway 

Lake County Judicial Center Expansion-Phase 2 

Construction Update – December 20, 2011 

 



Public Counter Area 

Lake County Judicial Center Expansion-Phase 2 

Construction Update – December 20, 2011 

 



2nd Level –Clerk Area 

Lake County Judicial Center Expansion-Phase 2 

Construction Update – December 20, 2011 

 



Courtroom 3-A00 

Lake County Judicial Center Expansion-Phase 2 

Construction Update – December 20, 2011 

 



5th Level - Atrium 

Lake County Judicial Center Expansion-Phase 2 

Construction Update – December 20, 2011 

 



Electrical Equipment 

Lake County Judicial Center Expansion-Phase 2 

Construction Update – December 20, 2011 

 



Mechanical & Fire Pump Rooms 

Lake County Judicial Center Expansion-Phase 2 

Construction Update – December 20, 2011 

 



Lake County Judicial Center Expansion-Phase 2 

Phase 2 Start Move In: July of 2012 


